

Hsin-Kang Mahi Mahi FIP

Workplan Tracking

Updated June 2016

Green=expected progress being made (i.e., activity has begun, and expected milestones, deliverables and specified timeline are being met as planned).

Yellow=progress is below expectation (i.e., activity has begun, but expected milestones and deliverables have been delayed by 6 - 12 months, and specified timeline is not being met)

Red= inadequate progress (activity has begun, but expected milestones and deliverables have been delayed by > 12 months, and specified timeline is not being met.)

X : Milestone / Deliverable Due

/ : Activity not started

U : Unknown

Legend for Quarterly Activity Tracking

2016	2017	2018	2019	FIP Process Underway (FIP workplan is being implemented)			Target Due Date	Date completed or reported
				Details of Progress				

MSC Performance Indicators	Estimated PI Score (Initial)	Estimated PI Score (Current)	FIP Stage	Deficiency identified by pre-assessment at indicator level	Scale/Scope of improvements	Activity #	Activities/Tasks	Participants responsible for carrying out activity	Other PIs impacted by this activity	Q 1	Q 2	Q 3	Q 4	Q 1	Q 2	Q 3	Q 4	Q 1	Q 2	Q 3	Q 4	Q 1	Q 2	Q 3	Q 4	first half year of 2016	last half year of 2016	first half year of 2017				
Principle 1	1.2.1 Harvest Strategy	<60		See pre-assessment		1.2.1.	Development and implementation of conservation and management measures		1.2.2	/	/																					
	1.2.1 Harvest Strategy	<60				1.2.2.	Development and implementation of Harvest control rules		1.2.2	/	/																					
	1.2.2 Harvest control rules and tools	<60				1.1.2.1.	Collection of fisheries-dependent data			/																The format of fishing logbook has been agreed by Steering Committee on April, 2016. The Vessel Owner Assembly will be held on August, to update the progress and to promote the use of fishing logbook.	A number of fishing logbooks are submitted from fishermen. However, the coverage is not sufficient and improvement is still needed. Fishermen are informed about this for further improvement. .	The fishing logbooks reporting rate is better than last year, but there is still room to be improved. Besides, the information of the bycatch data gathered is poorer than expectation, and propaganda has been made to rectified.				
	1.2.2 Harvest control rules and tools	<60				1.1.2.2.	Collection of fisheries-independent data			/	/																					
	1.2.2 Harvest control rules and tools	<60				1.1.2.3.	Development of fisheries data collection and verification mechanism			X																The data collection procedure was adopt by the Steering Committee on March 25,2016.	Data has been collected in accordance with the agreed procedures. The establishment of database is still construction.	Data has been collected continuously and input into the database.				
	1.2.2 Harvest control rules and tools	<60				1.1.2.4.	Establishment of port inspection and reporting mechanism			/	/																					
	1.2.3 Information and monitoring	60-80				1.1.1.1.	Definition of stocks: Genetic factors analysis			X																153 Gonad and muscle samples were collected from Suao, Hsin-kang and Tong kang for	A total of 303 gonad samples were collected in the second half of 2016 and preliminary	The biological sampling collection are processed by Eastern Marine Biology Research				

