

| Steps | Planned Activities | Details of Progress | Date Completed | Source (e.g., website URL that provides evidence) |
|-------------------------------|--|---------------------|---|---|
| Step 1 - Scoping | Fishery evaluation (MSC - PA) conducted and made publicly available | Completed | October 2015 | www.taiwanfip.tw/mahimahi_fip_en.html |
| | Improvement needs/recommendations made publicly available | Completed | October 2015 | www.taiwanfip.tw/mahimahi_fip_en.html |
| | Stakeholder mapping and engagement | Completed | prior to completion of MSC pre-assessment | www.taiwanfip.tw/mahimahi_fip_en.html |
| Step 2 - Workplan development | Step 1 materials (fishery evaluation, scoping document, etc.) shared with stakeholders | Completed | December 2015 | |
| | Stakeholder meeting to review documents and develop workplan | Completed | February 2016 | |
| | Formal workplan developed and made public | Completed | March 2016 | http://www.taiwanfip.tw/ActionPlan_en.html |
| | FIP budget adopted | | | |
| | Explicit commitment of stakeholders | Completed | February 2016 | |